



## JISC WORK PACKAGE

WORKPACKAGES	Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
<b>1: Deployment</b>																
<b>2: Interoperability and linking</b>																
<b>3: Interactions</b>																
<b>4: Preservation</b>																
<b>5: Advocacy</b>																
<b>6: Project Management</b>																

Project start date: <01/01/2008>

Project completion date: <31/03/2009>

Duration: 15 months

				Responsibility
<b>YEAR 1</b>				
<b>WORKPACKAGE 1:</b>				<b>Soton</b>
<i><b>Objective: Deployment</b></i>				
1. Migrate eCrystals to EPrints v3	January 08	March 08	New release of eCrystals code	SC / RS
2. Hosted Drexel Service	March	August	Operational service	RS
3. Univ. of Sydney installation	March	August	Operational repository	RS
4. Support & Guidelines package	March	August	Information package on Wiki	RS / ANO

Project Acronym:  
Version:  
Contact:  
Date:

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
5. CIF legacy upload tool	March	August	Tool available & tested	SC / RS	
6. UK partner installations	March	August	Operational service in partner institutions	RS	
7. ReciprocalNet engagement	March	August	OAI feeds from consortium software	RS	
8. IESR descriptions	March	August	Data collections descriptions in registry	PC	
9. Prototype thin client software	July	March 09	Prototype application	Soton / Cambridge	
<b>WORKPACKAGE 2:</b>					
<b><u>Objective:</u> Interoperability &amp; Linking</b>					
10. StOReLink deliverables	May	July	Demonstration of StOReLink application	SC / ANO	
11. Federation Application Profile conversion to RDF	May	September	Application Profile formalisation & documentation	PC	
12. Implementation of OAI-ORE	May	September	(Microsoft) eChemistry deliverables / OAI-ORE compliant repository software	SC / ANO / PC	
13. IEMSR record	May	September	Registered schema	PC	
14. Interoperability partner issues	May	March 09	Report & mappings	PC	
<b>WORKPACKAGE 3:</b>					
<b><u>Objective:</u> Interactions with data centres, publishers &amp; learned societies</b>					
15. Third party services: Scope & Gaps	July	March 09	Report	PC	
16. Domain specific search	July	March 09	Extension of CrystalEye to Federation repositories	Cambridge	
17. Data repository embedding into publication process	July	March 09	Journal articles linked to data in federation repositories	SC	
18. Policies for data publication	March 08	March 09	White paper in collaboration with IUCr	SC	

Project Acronym:  
 Version:  
 Contact:  
 Date:

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
<b>WORKPACKAGE 4:</b>					
<b><u>Objective:</u> Preservation</b>					
19. DRAMBORA assessment report	March 08	March 09	Report	MP	
20. Preservation metadata report	March 08	March 09	Report	MP / PC	
21. Representation Information report	March 08	March 09	Report	MP	
<b>WORKPACKAGE 5:</b>					
<b><u>Objective:</u> Advocacy &amp; Dissemination</b>					
22. Osaka Workshop (Crystallography)	March 08	August	Satellite meeting at IUCr congress	SC / RS	
23. Open data roadshow (Partners)	March 08	March 09	Meetings with partners in home institutions / laboratories	SC / RS	
24. Final workshop (RIN, publishers, learned societies)	October	January 09	Event	UKOLN	
25. Conference papers & talks (OR08; BCA; RSC SIG; ACS; CODATA; AHM; OeRC; DCC; ECDL; Microsoft)	March 08	March 09	Presentations & papers	Soton / UKOLN / Cambridge	
<b>WORKPACKAGE 6:</b>					
<b><u>Objective:</u> Management</b>					
26. Project Plan	January 08	March 09	Plan	SC	
27. Final Report	February 09	March 09	Final Report	SC / ANO	

#### Members of Project Team:

#### Soton:

Page 3 of 4  
 Document title: JISC work package template  
 Last updated: April 2007

Project Acronym:  
Version:  
Contact:  
Date:

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
--------------------------	---------------------	------------------------	--	-----------	----------------

SC = Simon Coles  
RS = Richard Stephenson  
ANO = RA to be appointed

UKOLN:  
EL = Liz Lyon  
MP = Manjula Patel  
PC = Pete Cliff

Cambridge:  
PM = Peter Murray-Rust  
JD = Jim Downing